00

SOUTH

Construction: Fall ‘09 - Spring ‘10
Right-of-Way Status:
70% approved appraisals, 20% offers made

Construction: Spring ‘09 - Fall ‘09

e Temporary fence will be installed to
protect backyards until the new
post-and-panel wall is completed.

e Storm drain work will start as soon as
majority of right-of-way is acquired.

Right-of-Way Status:

100% approved appraisals, 75% offers made

3600 West

* Glossary Base Course = bottom layer of material placed below pavement for foundational support.
Cofferdam = temporary displacement of water to allow for construction of bridge.
Embankment = mounded soil and/or rock used to contain water next to a roadway.

Construction: Spring ‘09 - Late ‘09

e Storm drain work is underway.

e Base course* placement will begin.
Right-of-Way Status:
80% approved appraisals, 65% offers made

South Jordan

Construction: : Late ‘09 - Summer ‘10

Right-of-Way Status:

100% approved appraisals, 58% offers made

3000 West

2700 West

2570 West

Pile = steel driven deep into the ground to provide foundational support to a bridge.
Soil nail wall = steel driven into the ground horizontally to retain and stabilize soil.

11400 SOUTH PROJECT SCHEDULE
BANGERTER HIGHWAY TO STATE STREET AS OF JULY 1, 2009

Construction: Fall ‘09 - Fall ‘10
Right-of-Way Status:
54% approved appraisals, 32% offers made

Construction: Summer ‘09 - Fall ‘09
e Sewer line work to begin except for 1200 ft.
between 2100 West & South Jordan Canal

(this section is delayed).

e Storm drain work starts after sewer line
is done.

Right-of-Way Status:

81% approved appraisals, 43% offers made

Redwood Rd.

Prep. Work = Preparatory work, which is currently underway throughout the corridor, includes
roadway designs, right-of-way acquisition, testing and utility work. Preparatory work could
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influence the construction schedule, so this timeline should be viewed as an estimate.

River Front Priwy.

Construction: Spring ‘09 - Fall ‘10

e Soil nail wall* to begin.

e Full construction starts approximately
September/October 2009.

™

Jordan River Bridge:
e Driving pile*

e Building coffer dams*

e Forming and pouring bridge piers
e Building bridge embankment*

BN Stage 2 _ _ _
‘ Improved Signals New Vehicle Bridge
BN Stage 1

7
Zone 6 closes for 200 days

Schedule TBD

\-

ZONE 5
ZONE 6

Construction:
Spring ‘10 - Fall ‘10

Construction:
Spring ‘09 - Spring ‘10

N | ZONE 8

New interchange and auxiliary
lanes (See detailed map)
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11400 Soy g
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Construction:
Winter ‘10 - Spring ‘10

Construction:
Summer ‘09 - Spring ‘10
Willow Creek Area:
e Settlement expected
to be completed by
Fall ‘09.
e New culvert to be
installed after
settlement is done.

700 West
445 West

New Ped.

Construction:
Fall ‘09 - Early ‘10

Railroad Bridge:

Working on right-of-way
and planning coordinated
construction with UTA,
Union Pacific Railroad,
Wal-Mart, 4 private
property owners, Rocky
Mountain Power and 6
utility companies.

' Draper

Lone Peak PKW:

Bridge 1 Southbound Traffic T Northbound Traffic

.1 Construction:
Spring ‘10 - Fall ‘10

Construction:
Early ‘10 - Spring ‘10

— &
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State St.

® ® ® Non Existant Road
FH——4 Railroad



